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Mithi Phase-II delayed by 3 years
--Dr.Kirit Somaiya

The phase II work of Mithi Nadi was supposed to be completed by 2009 /2010 seems delayed allegedly by 3 years, stated BJP leader Dr.Kirit Somaiya.
The major obstacle :

1. Refusal by Govt. of India to finance Rs.1260 Crore Mithi project.

2. Delay in finalizing the width of Mithi River between Airport Junction to CST

3. Lack of political will and decision

4. Apathy of Airport Authority

Dr.Kirit Somaiya has observed that following work which should have been started /completed in phase II are in lackluster more:

1. Widening and reconstruction of 11 Bridges on Mithi

2. The deadlock in widening of Mahim Creek Bridge

3. The bottleneck due to Bhangarwala between Kalpana Talkies Junction to BKC

4. No work on and around 1.25 km on Mithi Airport

5. Construction of 8 kms Retaining Wall against the need of 30 kms.

Dr. Somaiya expressed fear that heavy rain collided with high tide and overflow of Vihar, Tulsi and Powai will result into flooding at Mithi.
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